

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 10/25/23	Develop plan & solution	3-4 hrs.	A.M. L.M. B.S. N.W.	- Talked strengths & weaknesses - Made a plan for website - began solution
2. 11/11/23	Research on community	7 hrs.	L.M. B.S. N.W.	- Researched schools and help-organizing in school
3. 11/23/25	Research continued	5 hrs	L.M. B.S. N.W.	- re searched important details to complete all of research
4. Approx 12/06/25 website	Create website	8 hrs	A.M.	- main baseplate combining little J.S. with most of CSS & HTML done
5. 1/03/26	Complete website & launch	6 hrs	A.M.	- Wrappd up all HTML & CSS - Developed most of JS on website
6. 1-8-26	Finalize website & meet	2 hrs.	A.M. L.M. B.S. N.W.	- met after school to finalize everything for submission

Advisor Name: Carla DiStasio

Advisor Signature: Carla

Student Initials: A.M.; L.M.; B.S.; N.W.

